

MONTVIEW BOULEVARD PRESBYTERIAN CHURCH

WEEKLY UPDATE

Week of **January 11, 2021**

1. Colarelli Construction has mobilized and started selective demolition work. Removal of debris and selective demolition in Miller Center is underway. Interior partitions and building protection are in place and will remain for the duration of project.
2. Kick off meeting with Historic Denver and State Historic Fund occurred. Montview is proceeding with the cash match grant for historic work in Miller Theatre, including window and plaster restoration.
3. Building Permit – Tryba has responded to all review comments from the City except for plumbing (pending required investigation of the roof drains and sanitary). Service First arranged a conference call with Tryba, Colarelli Construction and the City Architectural Reviewer. It was very productive, and we feel confident they understand the design intent. Kudos to Megan and her team for addressing the comments in a very timely manner and speaking eloquently to the City!

Upcoming: Beginning January 19, all church staff and visitors will be entering the building as indicated by signage and barricades at the Sanctuary. The Dahlia Street Entrance will be closed to the public and used as a construction entrance only. Signage, barricades, and emergency maps will all be in place.

