

MONTVIEW BOULEVARD PRESBYTERIAN CHURCH

WEEKLY UPDATE

Week of **November 9, 2020**

1. Painting in the Sanctuary is almost complete, with exception of the highest parts of the nave finishing this week. The team will begin to remove protective plastic and thoroughly clean the Sanctuary. Final completion of the painting will be November 20.
2. Colarelli Construction has submitted to the City for a non-structural permit, which will allow work to begin with selective demolition. We expect the permit by next week.
3. Due to an overwhelming response to the bid invitations, we hosted a second job walk and extended the bid date to November 24. We have been actively recruiting talented and local contractors to join the project team.
4. The elevator finish upgrades are complete consisting of new stainless-steel finishes and flooring. The elevator will be final inspected by November 16.

