

MONTVIEW BOULEVARD PRESBYTERIAN CHURCH WEEKLY UPDATE

Week of **March 29, 2021**

1. Form work for concrete pilasters complete and inspected, concrete will be poured April 6.
2. Both fire escapes have been removed in Education Wing as part of the life safety upgrades.

Upcoming: Plaster restoration preparation work, surfaces must be cleaned and prepped prior to plaster work. Building Restoration Specialties have been contracted to complete historic plaster restoration, they are a major, local historic restoration contractor with over 20 years in business in Denver, some of their notable projects are Brown Palace and Denver Fire Station 14 (Fire Station that serves Montview).



